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originator _	 Phone

W. Taylor,	 C.	 Haass,	 D. Jackson, T. Michelena	 (509) 372-3864
R.	 Stanley,	 T.	 Tebb,	 M.	 Stevenson

Class of Change

1X7	 I - Signatories	 D3	 II - Executive Manager	 E i	 III - Project Manager

Change Title	 Tank Waste Pretreatment Privatization

Description/Justification of Change

In December 1991, the U.S. Department of Energy (DOE) established the Tank Waste
Remediation System (TWRS) Program to ensure that radioactive tank wastes in the large
underground storage tanks at Hanford are stored, treated, 	 and immobilized in.a safe,
environmentally sound,	 and cost-effective manner.	 The TWRS mission is to
conceptualize, develop, design, construct,	 and operate the physical	 system and
technologies necessary to retrieve the tank waste from the tanks and convert it into a
solid suitable for ultimate disposal. 	 The DOE recently completed an analysis-of
Privatization options for cleanup of these tank wastes. 	 Using this privatization
approach, private companies will, treat the highly radioactive tank wastes currently
stored in tanks at Hanford and return the treated tank waste products to DOE.

In order to integrate the privatization process, the Low Activity Waste (LAW)
pretreatment process will be included with the LAW immobilization process. 	 Therefore,
the work associated with the LAW pretreatment program is deleted from this milestone
and included in the LAW immobilization milestone (M-60).

(Continued on page 2)

impact of Change

This Change will	 alter pretreatment interim milestones, 	 however it will	 not impact the

complete processing of Hanford Tank Waste Major Milestones 	 (M-50-00, M-51-00 or
M-60-00).

Affected Documents

Hanford Federal	 Facility Agreement and Consent Order, Action Plan, Appendix D.

Approval

^J	 q/
U	 p N

e
	( 	 //(^ _ oved	 _Disapproved,^-^

e&nGt.CtKL^	 1	 /mow C!	 ^ Z.	 4Z	 YApproved	 _ Disapproved

EPA/)'),,
	 -Date 23^

_ Approved	 _ Disapproved f^

7$9T

^^,,
+Ecology	 oat ti

W

%4^4: 

^F-

 1Z r^



Change Number •M=50-95-01	 Page 2 of 2
•	 ^r

Description/Justification of Change (continued)

The existing M-50 TPA milestones and target date(s) to be deleted are listed below:

Number: Milestones: Due Date:

M-50-01 Start Construction of LLW Pretreatment Facility. November 1998

M-50-01-T02 Submit conceptual Design and Initiate Definitive Design December!1996,
of LLW Pretreatment Facility

M-50-02 Start Hot Operations of LLW Pretreatment facility to December 2004
remove Cesium and Strontium

M-50-02-TOI Complete Construction of LLW Pretreatment Facility December 2003
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